

NOVA — Project takeover brief

Baseline: September 30, 2026, 09:00 Montréal (UTC-04:00)

OWNER

Nicolas Perron since September 16, 2026

E06, body lines 3-5 · Transition note line 4

APPROVED DATE AND RESERVATION

October 22, 2026 — conditional

M04, Sept. 10, 15:25 · M06, lines 11-16

SCOPE

SSO, requests, attachments, workflow, tracking dashboard, standard reports + CR-01 advanced reports. Advanced mobile CR-04 deferred to phase 2, not approved.

Charter lines 12-18 · CR-01 p.1 · Scope decision lines 3-6

AUTHORIZED BUDGET

\$204,000 CAD before tax

180,000 + 24,000; CR-04 excluded. Contract and CR-01 p.1

INVOICES

Paid: \$132,000. Invoiced: \$186,000 (including \$18,000 unapproved). \$54,000 under review, including \$18,000 CR-04 without approval.

INV-001/002/003 p.1 · E07 lines 3-7

THREE LAUNCH CONDITIONS

Condition / work	Owner	State / deadline
Security acceptance SEC-210 Not accepted — security retest required	Sophie Lambert	Not confirmed Before launch; exact date to confirm
Accessibility closure ACC-303 Open — modal Save button unreachable by keyboard	Mélissa Gagnon	Not confirmed Before launch; exact date to confirm
Runbook + rollback approval Incomplete: rollback + post-deployment functional validation	Olivier Côté	Not confirmed Before launch; exact date to confirm

M06 lines 7-16 · SEC-210 comments Sept. 19/26 · ACC-303 comment Sept. 26 · OPS-601 comment Sept. 29 · Runbook screenshot lines 4-5

PRIORITIES AND NEXT ACTIONS

Retest and accept SEC-210; Fix and validate ACC-303; Complete and approve the runbook; Address the CR-04 line in INV-003.

NOVA 360 recommendations:corrected invoice / credit; update plan v3 and register R-01. Proposed owners: Amélie/Nicolas and Marc. Dates to confirm.

RISKS AND UNCERTAINTIES

Not accepted — security retest required; Open — modal Save button unreachable by keyboard; Incomplete: rollback + post-deployment functional validation.

Exact retest dates, CR-04 accounting treatment and payment of the remaining balance: to confirm.